BMIS 476.01: Integrated Project Management Information Systems by Clouse, Shawn F,
University of Montana 
ScholarWorks at University of Montana 
Syllabi Course Syllabi 
Fall 9-1-2017 
BMIS 476.01: Integrated Project Management Information 
Systems 
Shawn F, Clouse 
University of Montana - Missoula, shawn.clouse@umontana.edu 
Follow this and additional works at: https://scholarworks.umt.edu/syllabi 
Let us know how access to this document benefits you. 
Recommended Citation 
Clouse, Shawn F,, "BMIS 476.01: Integrated Project Management Information Systems" (2017). Syllabi. 
5669. 
https://scholarworks.umt.edu/syllabi/5669 
This Syllabus is brought to you for free and open access by the Course Syllabi at ScholarWorks at University of 
Montana. It has been accepted for inclusion in Syllabi by an authorized administrator of ScholarWorks at University of 
Montana. For more information, please contact scholarworks@mso.umt.edu. 
 - 1 - 
BMIS476 Integrated Project 
Management for Information Systems 
Fall 2017 Tentative Course Schedule 
Week Date Topic Tasks 
1 9/6 
 
Syllabus and Course Introduction 
Skill Assessment 
Past, Present, & Future Presentations 
Chapter 1:  The Nature of IT Projects 
Chapter 2:  Conceptualizing and Initializing the IT Projects 
Organize Project Teams 
 Read Chapter 1  
 Read Chapter 2 
 Complete Skill Assessment 
 Read Chapter 3 
 Read Chapter 4 
 Start Team Charter 
2 9/13 Chapter 3:  Developing the Project Charter and Baseline 
Project Plan      
Chapter 4:  The Human Side of Project Management 
Review for Exam 1 
Select Project Sponsors 
Make initial contact with your organization 
 
Team Charter due on Friday 
 Prepare for Exam 1 
 Start Project Charter 
3 9/20 Exam 1:  Chapters 1-4 Meet in GBB213 
Start Introduction to Microsoft Project  
Work on Microsoft Project Exercises 
1:15pm Guest Speaker: Fast Enterprises 
 Read Chapter 5  
 Read Chapter 6 
 Email Draft Project Charter to 
Mentor 
4 9/27 Introduction to Microsoft Project continued  - Meet in 
GBB213 
12:40pm Guest Speaker: KPMG 
 
Chapter 5:  Defining and Managing Project Scope 
Chapter 6:  The Work Breakdown Structure and Project 
Estimation  
Chapter 7:  The Project Schedule and Budget 
Chapter 8:  Managing Project Risk 
 
Project Charter & Needs Assessment due Friday 
 Read Chapter 7 
 Read Chapter 8 
 Start MS Project Homework 
 Start Scope Plan 
 Start Technology plan 
 Start Research Plan 
 Prepare for Exam 2 
 Start MS Project Schedule & 
Budget 
 Start Risk Plan 
5 10/4 Exam 2 – Chapters 5-8 Meet in GBB213 
MS Project Help Session Meet in GBB213 
Chapter 9:  Project Communication, Tracking, and 
Reporting 
Chapter 10:  IT Project Quality Management  
 
MS Project Homework Due Friday  
MS Project File due complete with Schedule, Gantt, 
Budget, and PERT analysis. 
 Read Chapter 9 
 Read Chapter 10 
 Email Draft MS Project Schedule 
& Budget to mentor 
 Read Chapter 11  
 Read Chapter 12 
 Start Communication Plan 
 Start Quality Plan 
 Email draft Scope, Technology, & 
Research plans to mentor 
6 10/11 ***Meet with Teams 
Chapter 11:  Managing Organizational Change, 
Resistance, and Conflict.   
Chapter 12:  Project Procurement Management and 
Outsourcing 
Scope Plan due, Technology Plan due, & Research 
Plan due Friday Email Status Report to client due by 
Friday 
 Start Change Plan 
 Prepare for Exam 3 
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Week Date Topic Tasks 
7 10/18 Exam 3:  Chapters 9-12 Meet in GBB213 
ASP.Net Demonstration -Meet in GBB213 
Human Subjects in Research 
 
Risk Management Plan, Project Communications Plan, 
& Project Quality Plan due Friday 
Email Status Report to client due by Friday 
 Start System Docs 
 Email draft Change Plan to 
mentor 
8 10/25 Agile Development & Design 
Guest Speaker: Joshua Pearson, ATG Consulting 
***Meet with Teams & Work on Projects 
***Mid-term Team evaluation discussion 
 
Change Management Plan due Email Status Report to 
client due by Friday 
 Start Project Progress Report 
 Email draft system docs to 
mentor 
9 11/1 Work on Projects 
***Developers from each team meet to share ideas 
***Meet with Teams & Work on Projects 
 
Systems Documents completed (Data Flow Diagrams, 
E-R Diagrams, Program Module Block Diagrams, Web 
Page Map Diagrams, Research results, etc.) 
Email Status Report to client due by Friday 
 
 Email draft Progress Report to 
mentor 
 Start working on Project Book 
Binder 
10 11/8 ***Meet with Teams & Work on Projects 
User Story Points 
Guest Speakers Jeff Runkel, Glacier BanCorp 
Scheduling Sprints 
 
Email Status Report to client due by Friday 
Project progress report due 
Turn in Book for First Round Review 
 Start working on prototype of 
project 
11 11/15 ***Meet with Teams & Show your prototypes 
Guest Speakers Kristina Hein, Glacier BanCorp 
Email Status Report to client due by Friday 
 
12 11/22 ***Thanksgiving Travel Day  
 
Email Status Report to client due by Friday 
 
13 11/29 ***Meet with Teams & Work on Projects 
Leadership and Project Management 
Gershenfeld Discussion “Merging Computer & Physical 
Science” 
 
Email Status Report to client due by Friday 
 Start working on Final Project 
Report 
 Start working on Final 
Presentation 
14 12/6 ***Meet with Teams & Show Prototypes  
 
Work on Projects  
 
Email Status Report to client due by Friday 
Turn in Book for Second Round Review 
 
 Team Evaluation & Surveys 
 Complete Project Workbook 
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Week Date Topic Tasks 
14 12/8 Project Presentations – Required 
Presentations will be in the morning from 8:00am to 
noon.  These will be half hour presentations per team 
and all students are required to stay for all 
presentations. 
 
15 Finals 
Week 
Final Project Closing Meeting & Course Evaluation – 
Required 
Final Wrap-up & Evaluation 8:00 am–10:00 Dec. 19 or 
1:10 to 3:10 Dec. 14 
Project Celebration 5pm after Final 
 Upload final materials 
 Finish e-Folio 
 Team Evaluation & Surveys 
 
 
